AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of5

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
PO0001 2003DEC10 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S3309A
TACOM WARREN BLDG 231 DCMA  LONG | SLAND
AVBTA- AQ AHPA 605 STEWART AVENUE
ELI ZABETH JC KOMLSKI (586)574- 7198 GARDEN CI TY, NY 11530-4761
WARREN, M CHI GAN 48397- 5000
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L: KOWALSKE@ACOM ARWY. M L
SCD A PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

I SLI P TRANSFORMER & METAL CO I NC.
820 SHAMES DRI VE
WESTBURY, NY. 11590

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQ7- 03- P- N221
10B. Dated (See Item 13)

TYPE BUSI NESS: Ot her Snmall Business Performing in U S

Code 34230 | Facility Code 2003JUL28

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AA NET DECREASE: - $4, 200.

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
DARYL F. WTTE

W TTED@ACOM ARMY. M L (586) 574- 7196

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2003DEC10
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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CONTINUATION SHEET
PIIN/SIIN DAAEO7-03- P- N221 MOD/AMD P00001

Name of Offeror or Contractor: |SLI P TRANSFORVER & METAL CO | NC.

SUPPLEMENTAL | NFORVATI ON

MODI FI CATI ON PO0001 TO GOVERNMENT CONTRACT DAAEQ7-03- P- N221

10.

11.

NOUN:  BACKPLANE ASSEMBLY P/N. 12387123

NSN:  5998- 01- 365- 8971 QrY: 33 EACH

The primary purpose of this Mdification PO0008 to Governnent Contract DAAEO7-03-P-N221 is to waive the TDP
requirenment for a First Article Test (FAT). The secondary purpose is to provide clarification concerning the
changes that have occurred as a direct result of the FAT waiver.

DAAEQ7- 03- P- N221 and DAAEQ7-03- P-N297, both awarded to Islip Transformer & Metal Conpany, Inc., for this
same part,required the Contractor to performa First Article Test, per the Technical Data Package (TDP).

Because the Contractor has successfully conpleted the FAT Requirenent, under DAAEQ7-03-P-N297, the Governnent
is hereby waiving the requirement for the Contractor to perform another FAT under DAAEQ7-03-P-N221.

I'n CLIN subline 0001AB, under unnodified contract DAAEQ7-03-P-N221, the Contractor's price for First Article
Testing in the total anpunt of $4,200.00 is included in the total anpunt of $42,834.00 for the itens under
CLI N subline 0001AA. The anpunt of $4,200.00 is hereby deleted fromthe total ampunt of $42,834.00, reducing
that anount to $38, 634.00.

As a result, the Unit Price of the itenms being acquired under 0001AA has been decreased fromthe original Unit
Price of $1,298.00 to a new Unit Price of $1,170.72727.

Because of the waiver of the FAT, Mdification P0O0001 serves to delete CLIN subline 0001AB, which was incorporated
as the First Article Test requirement into Government Contract DAAEO7-03- P- N221.

Solicitation DAAEO7-03-Q N128 required the FAT Report to be delivered 270 days after award, with the 33 each parts
to delivered 510 days after award. Wth the FAT requirenment waived, delivery of the 33 each productions itens
shoul d comrence 210 days after award, which is February 23, 2004. In its quote, the Contractor stated that if FAT
was waived, it could deliver a nmaxi numof 15 each, to begin 210 days after award. This would entail delivery of 15
each on February 23, 2004, 15 each on March 24, 2004 and the bal ance of 3 each to be delivered on April 23, 2004.

However, the Procuring Contracting O ficer (PCO has negotiated an alternative delivery schedule with the Contractor.
In this revised Delivery Schedule, the Contractor will ship the entire quantity of 33 each Backpl ane Assenbly by
no later than May 03, 2004, as is shown on the Schedul e Page, |ocated on Page 3 of this Mdification P0O0001.

Acceleration to the Delivery Schedul e by the Contractor is acceptable to the Governnent, at no additional cost.

The Contractor and the Governnent do nutually agree that all clains and obligations arising from Mdification
PO0001 to Governnment Contract DAAEO7-03-P-N221 are hereby satisfied.

Al other terms and conditions remain unchanged and in full force and effect.
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PIIN/SIIN DAAEO7-03- P- N221 MOD/AMD P00001

Name of Offeror or Contractor: |SLI P TRANSFORVER & METAL CO | NC.

*** END OF NARRATI VE A 001 ***
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Pl N/S| IN DAAEQ7- 03- P- N221 M OD/AM D P00001
Name of Offeror or Contractor: |sLI P TRANSFORVER & METAL CO | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001 NSN:  5998- 01- 365- 8971
FSCM 19207
PART NR 12387123
SECURI TY CLASS: Uncl assified
0001AA PRODUCTI ON_ QUANTI TY 33 EA |$_ 1,170.72727 38, 634. 00

0001AB

NOUN: BACKPLANE ASSEMBLY
PRON: EH3A1300EH PRON AMD: 02
AVMS CD: 060011

Packagi ng and Marki ng

PACKAG NG PACKI NG SPECI FI CATI ONS:
REFERENCE PACKAG NG RQMTS SHEET

UNI T PACK: 001

LEVEL PRESERVATION: Mlitary

LEVEL PACKING B

I nspection _and Accept ance
I NSPECTION: Origin

Deliveries or Perfornmance

ACRN:  AA

ACCEPTANCE: Origin

DOC SUPPL
REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
001 Wh6HZV2348S861 WB0454 J 1
DEL REL CD QUANTI TY DEL DATE

001 33 03- MVAY- 2004

FOB PO NT: Destination

SHI P TO. FREI GHT ADDRESS
(W90454)  XR WIGG HQ US ARMY TACOM

TEAM ABRAMS PARTNERSHI P FACI LI TY

VWHSE BLDG 88037 LOA STI CS
FT HOOD

CONTRACT/ DELI VERY ORDER NUMBER

TX 76544- 5060

LANE

DAAEQ7- 03- P- N221/ 0000

DELETED




CONTINUATION SHEET

Reference No. of Document Bein

PIIN/SIIN DAAEO7-03- P- N221

g Continued Page 5 of 5

MOD/AMD P00001

Name of Offeror or Contractor:

I SLI' P TRANSFORMER & METAL CO | NC.

CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0001AA EH3A1300EH AA 2 $ 42,834.00 $ -4, 200. 00 $ 38, 634. 00
060011
NET CHANGE $ -4, 200. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AA 97  X4930AC9D 6D 26KB S20113 Wb6HZV $ -4, 200. 00
NET CHANGE $ -4, 200.00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMT
NET CHANGE FOR AWARD: $ 42,834.00 $ -4, 200. 00 $ 38, 634. 00
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